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Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items



Attachment 1	 _.

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 590A

Richland, Washington

Meeting Held November 6, 1997
From 2:00 pm to 2:45 pm

Agenda

1. Approval of Past PMM Minutes

2. Status Action Items

- None

3. Status Closure Activities

- Permit Modification
- Decontamination Activities
- Sampling Activities
- Analytical Methods
- Interior Radiation Survey

4. New Business



Attachment 2	 v

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 590A

Richland, Washington

Meeting Held November 6, 1997
From 2:00 pm to 2:45 pm

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

The September 11, 1997 PMM Minutes have been approved and issued. The
October 2, 1997 PMM Minutes are ready for review and approval.

2. Status Action Items

None.

3. Status Closure Activities

- Permit Modification

WMH (J. G. Adler) asked if Ecology had received any comments on the
303-K Storage Facility Sampling and Analysis Plan (other than DOE-
RL's) during the Hanford Facility RCRA Permit Modification C public
comment period. Ecology (J. J. Wallace) stated that no other comments
had been received. WMH also asked if Ecology was responding to the
DOE-RL comments and when those responses were coming back. Ecology
stated that the responses were scheduled to be sent back next week.
Ecology stated that the 303-K comments were being responded to but
that this Ecology representative did not have any information on the
responses.

- Decontamination Activities

WMH (J. G. Adler) reported that the decontamination of the interior of
the north half of the 303-K Building occurred on October 23, 1997.
Everything occurred as planned.

- Sampling Activities

WMH (J. G. Adler) reported that the sampling at the 303-K Storage
Facility took place on October 29 and October 30, 1997. The Ecology
representatives on site were J. K. Bartz and C. D. Stuart. Items to
report included:



Sample location S7 was moved east (about 0.3 meters) from outside
the 303-K Storage Facility fence to inside the fence. The
original sample location was in the dirt strip between the 303-K
fence and the wall of the south half of the 303-K Building. The
move was prompted by concerns about possible radiological
contamination under the asphalt. This sample location was located
outside the fence to access the soil at the edge of the Large
Asphalt Pad. No radiological contamination above background was
found at this sample location.

Sample location S10 was relocated about 0.45 meters south and 0.15
meters east of the original location selected. This sample was
relocated due to rain water collecting in the sample hole.

The field screening by immunoassay for pentachlorophenol (PCP) was
halted after 8 samples. The results were providing inconsistent
data. The test kit had minimum detect limits of 1 ppm, 10 ppm,
and 100 ppm. Examples of the inconsistent results include:

S7: No hits at 1 ppm or 10 ppm, but positive results at 100 ppm.

S6 Duplicate: Hits at 1 ppm and 100 ppm but not hits at 10 ppm.

As a result of the inconsistencies, BWHC (J. A. Remaize) and WMH
(J. G. Adler) determined that the test was not providing useful
information and that the samples for semi-volatile organic
analysis would have to be sent in. At this point field screening
was stopped.

At sample location C2, due to the large area of concrete that
needed to be scabbled, there was insufficient room to collect a
duplicate sample from an adjacent location. Therefore, C2
duplicate sample was collected from the same material as the C2
sample.

For all of these actions, the on-site Ecology representative
(J. K. Bartz) was informed prior to implementation and indicated
concurrence.

WMH also reported that the samples had been sent off-site to LAS, Las
Vegas, Nevada, on November 4, 1997. Ecology asked for the status of
the Ecology splits. WMH reported that the total activity results had
been provided Ecology (J. K. Bartz) on November 4, 1997. Ecology's
laboratory needed this information before the Ecology split samples
could be shipped. As of November 6, 1997, WMH did not know if
Ecology's samples had been shipped or not.

- Analytical Methods

WMH (J. G. Adler) reported that the two off-site laboratories under
contract to the PHMC are no longer doing SW-846 Method 7761 "Silver by
Atomic Absorption (Furnace Technique)." Method 7761 had been giving
poor results and had been dropped by the laboratories. The silver
analysis can be met by SW-846 Method 6010, metals by ICP. Method 6010



can meet the quality control requirements (method detection_limits)
specificized in the sampling and analysis plan.

- Interior Radiation Survey

WMH (J. G. Adler) stated that there was some confusion surrounding the
303-K Building radiation survey of October 6, 1997 and the entry
requirements during sampling. BWHC (J. A. Remaize) stated that the
survey was performed to establish the baseline radiation level for the
existing air permitting Notice-of-Construction (NOC). The rad levels
were found to be higher than expected in one area. This area is about
1 meter by 2 meters in size. It is located inside and next to the
east wall of the north half of the 303-K Building. This is the
location were the sinks were located. The radiation levels found
(about 100,000 disintegrations per minute) were within the limits of
the NOC.

The October 6, 1997 radiation survey did change the tour/inspection
entry requirements. These requirements were increased from a minimum
of Radiation Worker I, lab coats, and shoe covers to a minimum of
Radiation Worker II and full protective clothing. A uranium bioassay
would not be required for a tour or inspection.

The October 6, 1997 radiation survey did not change the uranium
bioassay requirement during decontamination or sampling. Since the
decontamination and sampling would disturb material within the 303-K
Storage Facility, a uranium bioassay would be required.

- Bioassay

During the discission of the uranium bioassay, it was realized that
Ecology (J. K. Bartz and C. D. Stuart) need to have a close-out
uranium bioassay. WMH (J. G. Adler) will be contacting FDH
(S. A. Szendre) to get this set up. Note that a formal action item
was not established.

New Business

- Documentation of Decontamination and Sampling

Ecology (J. J. Wallace) asked if there was going to be a written
report for the decontamination and sampling activities. WMH
(J. G. Adler) stated that providing Ecology with a written narrative
was a permit condition. This final report would discuss what occurred
during the closure activities and would include the changes discussed
above. The final report would also include a data evaluation. When
issued, the final report would be transmitted to Ecology via the usual
channels. Also, the professional engineer (PE) uses the final report
to develop the PE certification.

- Meeting Minutes

Ecology (J. J. Wallace) stated a concern that, with the 303-K PMM
being part of the 300 Area general PMM, the 300 Area PMM minutes may



not placed into the 303-K administrative record. WMH (J. G: Adler)
stated that even with 303-K being included in the 300 Area PMM
minutes, 303-K PMM minutes had still been issued independently for all
such meetings. The 303-K administrative record was complete and
contained the 303-K PMM minutes even when 303-K was discussed as part
of the 300 Area general PMM.

- Schedule and Path Forward

Ecology (J. J. Wallace) asked about the path forward and what would be
happening when. BWHC (J. A. Remaize) and WMH (J. G. Adler) responded
that the raw data was due back from the laboratory 45 days after
sampling and the validated data was due back 110 days after sampling.
These should be transmitted to Ecology about early January and late
February respectively. After the validated data is received, the
final report is written and issued (about early April). Then the PE
prepares the PE certification (issued about mid-May). Next is the
contractor certification (completed by the end of June). Finally, RL
completes their certification and sends it to Ecology (about mid-
August).

Set Next Meeting Date

The next Project Manager's meeting has been scheduled for December 4,
1997.



Attachment 3

Project Managers Meeting
303-K STORAGE FACILITY

FEDERAL BUILDING, RM 590A
Richland, Washington

Meeting Held November 6, 1997
From 2:00 pm to 2:45 pm

If a stenographer is present to take detailed notes of the proceeding of this
meeting, these notes will be used for the sole purpose of preparing the
meeting minutes. After the meeting minutes are finalized, the stenographer's
notes . will be destroyed.

If any attendees have objections with this approach, they should voice these
objections at this time.
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Attachment 4

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 590A

Richland, Washington

Meeting Held November 6, 1997
From 2:00 pm to 2:45 pm

Action Items

Action Item #
	

Description

None



Distribution:

Washing ton State Dep artment of Ecolo
J. K. Bartz B5-18
S. E. McKinney Lacey
C. D. Stuart B5-18
J. J. Wallace B5-18

U. S. De p artment of Ener
R. M. Carosino A4-52
M. R. Hahn R3-79
A. B. Joy R3-79
E. M. Mattlin A5-15

Flour Daniel Hanford. Inc.
A. M. Hopkins N1-26
L. J. Olguin H5-20
S. M. Price H6-23
F. A. Ruck	 III H6-22
S. A. Szendre H6-23
B. D. Williamson B3-15
Field File Custodian H6-08

B&W Hanford Company

I. L. Metcalf	 L6-26
J. A. Remaize	 L6-26

Waste Manaqement Federal Services of Hanford. Inc
J. G. Adler H6-24
R. C. Bowman H6-24
R. H. Engelmann H6-26
J. McCoy H6-21
J. A. Winterhalder H6-21

ADMINISTRATIVE RECORD: 303-K Storage Facility, 5-3-1, [Care of EDMC, FDH
(H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste, Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
Record Center, Mail Stop HW-074

Please send comments on distribution list to Jason Adler (H6-23),
(509) 376-7513.
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